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ContractID 091218-X01 . Job No. _JOI2200
——————Comnty - Perry—"" " v BB Origmal Bid Cost - $13,705,018.32

Contractor _ Chester Bross Construction : By  Mace Colgrove
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VECP# 10 -59  (to be completed by C.0.) VECP. or PDVECP[]

VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

Description of existing 1eqmrements and proposed change(s). Advanhges/])madvantaoes
The existing requirements require 2 SP125BSMR PG 76-22. We ate proposing to incorporate
shingles into the asphalt. This will allow the mix to be reduced to a PG 64-22. This will be an
advantage because it will be a cost savings to MODOT and will not affect the quality of the final
product.

Estimate of reduction in construction costs. $ 282,498.86

Prediction of any effects the proposed change(s) will have on other department eosts, such as

maintenance and operations, o
There is no prediction of any effects the proposed changes will have on maintenance and operations.

Anticipated date for submittal of detailed changa(s) of items required by Section 104.6 of the
Specifications.

T5/10
(date)

Deadline for issuing a change ovder to obtain maximum cost reduction, noting the eifect of
contract completion time or delivery schedule.

7/5/10 y None
(date) (effect)

Dates of any previous or concurrent submission of the same proposal.

None .
 (date and/or dates)




Additional*Comuyents: ' : -
THIS PROPOSAL IS BASED ON OUR ANTICIPATED MIX DESIGN ONLY. ALL MONETARY
ADJUSTMENTS ARE TO BE MADE ACCORDING TO THE ACTUAL FINAT MIX DESIGN,

** Portion Below This Line To Be Filled ISR i

Comments: f ﬂ approve d, T.see this as a PDVECP wince we

wovtd be acceptlng o lower grade af o/,

. &h/ﬂ/ Q-o/a ! 4281

Submitted By Kesident Engineer Date

Conunents: ' . <
Thig projed woas designed as & FeSearda p-reke_di‘ +=

Copare. Gl deplte PccP overlan aud Cv(L d..a.p{-&_:
Ha‘x\‘umimaus Pawv e,u..mw"\‘ ovzr Tubblized Qav\c,w-e.&\-g. T‘MS e

Crang world dleyiake Gromtie proyect geals

A 1
O Rggzr;‘gended Mo\f' (Q g)/\ﬂ-{&"svl/\ (0‘ 22~ Lo

Rejection District Engineer ¥ VE M Date
Recommended - - - : . S o - :

. Dé%&i_

Comments:

AT contur Lo N DlsNvict Engmeer ormaonts

Approval W ’:ZL /(”i” //O |

W

Reecommended
-~ A AT RS AL g L . 7
ﬁ Rejection Federal Highway Administration Date
= Recommended Required for FTHWA. Full Oversight Projects
Contments:
D/Amﬁval &M‘:\/\%\J@W 1 q : LO
Rejection State Construction and Materials Engineer Date

Distribution:  Resident Engineer, Project Mnnager, District Construction & VMaterials Engineer, State Construction & Matevials Engincer, FHWA.
Vatue Engincering Administrator — MoDOT, P. 0. Box 270, Jefferson City, MO 65102 ’




- CHESTER B

P.0. )
Hannlbal, MO 63401 Chester Bross, President Fax: 573-221-1.892

Box 430 Ph: 5783-221.5058

"Bqual Oppartunity Employer”

v v

RECEIVED

o JuN 9 B 200
Jackson Project ffice,

oot

Mr. Darius Dowdy, P.E., Resident Engineer

MODOT—Jackson Project Office
198 State Hwy Y
Jackson, MO 63755

RE: ContractID  091218-X01
Jab No. JO12200

Dear Mr, Dowdy:

This letter is in regards to our attached value engineering proposal concerning the
incorporation of shingles and PG 64-22 into SP1258MR. This proposal is based on an
anticipated mix design only, All final monetary adjustments are to be made on the actual
final mix design. have attached the value engineering proposal along with a spreadsheet
illustrating the approximate cost savings. Please let me know if you need anything else.
If you have any questions feel free to ¢all me at (573) 221-5958,,

Sincerely,
Mm @%Wz_

Mace Colgrove

Project Manager




VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls
Signal/Lighting/ITS
Misc.

O0DO0ONXDOD

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

The contractor is proposing to incorporate shingles into the SP125BSMR mix and reduce the oil from
PG 76-22 to PG 64-22. This proposal is rejected because this is a research project to compare pccp
overlay and full depth bituminous pavement over rubblized concrete.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.




